OFFICE OF THE ASSISTANT SECRETARY OF DEFENSE
WASHINGTON 25, D. C.

COMPTROLLER

MAR 1 81360

MEMORANDUM FOR MR. TFONARD EDWARDS
MILITARY CONSTRUCTION SUBCOMMITTEE
SENATE APPROPRIATIONS COMMITTEE
pursusnt to your oral request of 15 March 1960,

attached is a list of valid MCA Authorization for

Fort Huachuca, Arizona, setting forth the status of

each of the projects listed therein.

UL2 S

M. C. Harrison

LtCol USA(CE)
Attachment
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Line Item
No,

PL 968/84
42
38
41
24
14

15

&4

PL _85-241

48

50

51
PL_85-685

39

28

29

LIST OF VALID MGA AUTHORIZATION

FORT HUACHUCA, ARTZONA

Description

AEPG Technical Building, lst. Increment
2 EM Barracks

Extension of Utilities

Hangar with Shops

Motor Repair Shop

Hardstand, Motor Park

Motor Park Facility

2 Warehouses

2 EM Barracks (326 men each)

Rattalion Mess

16 March 1960

Budget
Fstimate

3,838,000
1,630,000
727,000
710,000
111,000
66,000
51,000

505,000%

810,000
814 ,000%

363,000

pattalion Administration & Supply Building 245,000

Battalion Headquarters & Classroom Bldg.
Motor Repair Shops and Facilities (3)

fardstand, Motor Park Area

149 ,000%
335,000%

235 ,000%

Status

Construction Completed
Construction Completed
Construction Completed
Construction Completed
Construction Completed
Construction Completed
Construction Completed

Funded, Construction
not started

1 Barracks Completed
1 Barracks Funded,
Construction not stanty

Construction Completed

Construction Completed
Construction Underway

Construction Underway

Copnstruction Underway
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List of valid MCA Authorization,

Line Item
No.

Description

PL 85-685 (Cont'd)

52

54

53

80

PL 86-149

63

57

65

66

70

68
72
73

74

3 EM Barracks (326 men each) o

Battalion Mess Building

16 March 1960

Budget

Estimate

690,000

1,194,000

365,000

Battalion Administrative & Supply Bldg. .. -267,000

Heating Plant

AEPG Technical Bldg. 2nd Incremeat

Hardstand, Libby Field

Drone Test Facility

10 Test Communications Buildings

Ground Telemetry Station

Radar Test Bullding

Countermeasures Instrumentation Center
Target Simulation Range
Extension of Utilities (Test Area)

Flectronic Instrumentation Building

(2)

Ko

145,000

5,500,000

143 ,000%

333,000%

539,000*%

63,000*

280,000%

67 ,000%
132,000*
651 ,000%

365 ,000%

Fort Huachuca, Arizona (Cont'd)

sStatus

1 Barracks Unfunded,
Apportionment Request
Submitted to BOB.

2 Barracks Unfunded,
funding not approved by
Appropriations Committees,

Unfunded, Apportionment
Request submitted to BOB

Unfunded, Apportionment
Request submitted to BOB

Unfunded, Apportionment
Request submitted to BOB

Construction Underway.

Funded, Construction not
started.

Construction Underway.

Funded Construction
not started.,

Construction Underway.

Funded, Construction
not started.

Construction Underway.
Construction Underway.
Construction Underway.

Funded, Construction
not started.

USFH-00001418



16 March 1960

List of Valid MCA Authorization, Fort Huachuca, Arizona (Cont'd)

Line Item Budget
No. Description Estimate Status

PL 86-149 (Cont'd)

75 Avionics Laboratory & Instrumentation 394,000% Funded, Construction
Building not started.
78 Trainfire I Range 259,500 Funded, Construction

not started.

LT T

NOTE: Total cost for 15 items marked asterisk limited to +062 by the
Appropriations Committees during action of the FY 60 Funding Plan.

H.R. 10777

TPassed by House 9 March 1960)
8l 2 Envirommental Test Bulldings 204,000 Included in
85 Test Chamber Building 127,000 proposed FY 1961
83 Expansion of Vater Distribution System 84,000 Appropriation
300  Femily Quarters (Capehart)-100 Family Program

Units -—
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